
From: Brescia, Nicolas
To: Davis, Joe
Subject: Fwd: Hurricane Harvey - START chronology through 19 September
Date: Wednesday, September 20, 2017 10:23:17 AM
Attachments: Chronology Text 19 Sep.doc

ATT00001.htm

Sent from my iPhone

Begin forwarded message:

From: "Crow, David" <David.Crow@WestonSolutions.com>
Date: September 20, 2017 at 7:50:30 AM CDT
To: "Pheeny, Michael" <Pheeny.Michael@epa.gov>, Brian Delaney
<delaney.brian@epa.gov>, "Will Labombard (Labombard.will@Epa.gov)"
<Labombard.will@Epa.gov>, "r6harveyfsc@epa.gov" <r6harveyfsc@epa.gov>,
"R6HarveyInfo@epa.gov" <R6HarveyInfo@epa.gov>, "foster.althea@epa.gov"
<foster.althea@epa.gov>, "Martin, John (martin.john@epa.gov)"
<martin.john@epa.gov>, "moore.gary@epa.gov" <moore.gary@epa.gov>,
"Brescia, Nicolas" <brescia.nicolas@epa.gov>, Warren Zehner
<zehner.warren@epa.gov>, " (delgado.paige@epa.gov)"
<delgado.paige@epa.gov>
Cc: "Shappee, Cecilia" <C.Shappee@WestonSolutions.com>, "Beck, Robert"
<Robert.Beck@WestonSolutions.com>, "Compeau, Geoff"
<Geoff.Compeau@WestonSolutions.com>, "Kambhu, Aimee"
<Aimee.Kambhu@WestonSolutions.com>
Subject: Hurricane Harvey - START chronology through 19 September

Attached is a summary of START support through Tuesday, 19 September.
 
Below is a financial summary of START activities across the multiple TDDs.
 

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated

for Today
(9/19)

Estimated ITD
Cost Through
Today (9/19)

Estimated
Days of
Funding
Remaining

Alpha Branch $525,000 $10,000 $419,000 10
Bravo Branch $450,000 $10,000 $301,000 15
Charlie Branch $350,000 $17,000 $221,000 7
REOC $375,000 $6,000 $311,000 10
Arkema $75,000 $0 $55,000 Field Work

Complete
TOTAL $1,675,000 $43,000 $1,307,000 N/A

NOTE:  Assumes no additional sampling or helicopter rental and no significant
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increase/decrease of personnel mobilized
 
Call or email us if you have questions or would like to discuss in more detail.  I’ll be in

the REOC on the 8th floor.
 
David
 
 
 
 
CONFIDENTIALITY: This email and attachments may contain information
which is confidential and proprietary. Disclosure or use of any such confidential
or proprietary information without the written permission of Weston Solutions,
Inc. is strictly prohibited. If you received this email in error, please notify the
sender by return e-mail and delete this email from your system. Thank you.
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